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 Grant Number: 02NHGHI0001 
                                                                                        DHHL FYE: 6/30/05   

 
Part I – Reporting on the One-Year Native Hawaiian Housing Plan 

(NHHP) 
 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 
 

Yes No X 
      

Each year, the DHHL develops goals and objectives in the NHHP that describe the use of 
NHHBG funds.  At the end of the program year, a report on the progress made towards 
achievement of the goals and objectives is provided to the public and to HUD. 
 
1. Report on each of the one-year goals and objectives identified in the NHHP for this 

reporting period on a table format developed by the DHHL.  The table should include the 
following information: Goal, Objective and Task Identification Number; Description of Goal, 
Objective or Task; Budgeted Amount by Goal, Objective or Task; Expended Amount by 
Goal, Objective or Task; Project or Program Description; and Accomplishments during the 
Program Year.  Provide an explanation for any cost overruns or delays in completing 
Goals, Objectives or Tasks. 

 
As of this reporting, DHHL is on schedule for obligating grant funds, with the exception of 
Objective 1A, Task 4—To support the provision of affordable housing activities by offering 
appropriate financing options to eligible native Hawaiians.  Hawaii Island Community 
Development Corporation (HICDC) was contracted to assist 20 families construct their 
homes using the self-help method in the Panaewa, Unit 6, residential subdivision.  A total 
of $1.9 million was budgeted for this project ($706,233.00 from 02NHGHI0001 and 
$1,193,767.00 from 03NHGHI001) for technical assistance and low-interest loans; 
however, only $212,000 has been obligated for technical assistance.  The balance of the 
funds will be used for low-interest loans for the purchase of materials and services for the 
families.  It is anticipated that loans will be obligated before the end of calendar year 2005. 
 
With regard to the NAHASDA Home Repair Program (Objective 1B, Task No. 1), 
discussions with the counties continued during this reporting period, agreements were 
finalized with the City and County of Honolulu and the County of Hawaii and procedures 
were agreed upon; however, no loans have been made to date.    
 
See Attachment 4 for status details of each Objective and Task.   

 
2. Are you on schedule to complete the 5-year goals identified in your NHHP? 

 
Check one:       Yes      X                    No   
 
 

3. If the answer to #2 is no, explain causes for delays and how you plan to modify your 
program to meet your 5-year goals and objectives. 
 
NA 

 
4. How would you change your programs in general as a result of your experience with the 

implementation of NAHASDA? 
 

 



 Grant Number: 02NHGHI0001 
                                                                                        DHHL FYE: 6/30/05   

No general changes are anticipated.  DHHL is able to work within the parameters of 
NAHASDA. 
 
Working with ONAP (Tom Wright) and Wells Fargo Mortgage, DHHL utilized the Section 
184A Loan Guarantee Program with DHHL as the borrower for 11 loans to construct 
houses on the island of Maui.   
 
a. 21-lot project identified on the island of Maui, within which DHHL borrowed funds 

utilizing the Section 184A Loan Program to construct 11 homes, which were sold to 
applicants on the DHHL waiting list. 

 
b. The applicants were required to qualify for loans from DHHL to purchase the homes.  
 
c. The monthly mortgage payments paid by the borrowers to DHHL will provide the funds 

to make the mortgage payments on the 184A loans.  If there is a shortfall, DHHL has 
established a reserve account to cover such shortfall.  

 
d. In the event a borrower desires to assume the Section 184A Loan, the loan will be 

removed from DHHL's portfolio, and the borrower will make direct payments to Wells 
Fargo. 

 
DHHL is working with ONAP to implement 184A Loan Guarantee Program for individual 
borrowers, augmenting the Federal Housing Administration (FHA) Section 247 Loan Program.  
 
Sources of Funds (Table I) 
Explains the sources of funds that are available to DHHL for the housing activities.  
The information should be provided in table format and include:  Funding Sources, 
Planned Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received 
in the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources. 
 
 
 
Narrative: 
 
If funds actually received are different than planned amounts, explain why the planned amount 
was not realized and how planned activities are impacted. 
 
 
 
 
Uses of NHHG Funds (Table II) 



 Grant Number: 02NHGHI0001 
                                                                                        DHHL FYE: 6/30/05   

Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$____0.00____________ 
 
  



Attachment 1  DHHL FYE: __6/30/05______ 

Grant Number 
 
02NHGHI0001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
1. HUD Resources   

a. Native Hawaiian Housing 
Block Grant 

$9,600,000.00 $9,600,000.00 

b. Program Income $0.00 $0.00 
c. Other HUD Programs $0.00 $0.00 

2. Other Federal Resources $0.00 $0.00 
a.    
b.    
c.    

3. State Resources $0.00 $0.00 
a.    
b.    
c.    

4. Private Resources $0.00 $0.00 
a.    
b.    
c.    

5. Total Resources $9,600,000.00 $9,600,000.00 
 



Attachment 2    DHHL FYE:       6/30/05__ 

 
Grant Number 02NHGHI0001 
 
 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1. Development $8,920,000.00 $            0.00 $2,046,891.00  $7,071,157.00         92.7% 

Construction 
of new units 

       

Acquisition   * $2,770,000.00 $            0.00               0.0% 

a) Rental 

Rehabilitation        
Construction 
of new units 

 
$2,800,000.00 

 
$            0.00 

 
$1,068,452.00 

 
              

 
$6,092,718.00 

 
 

 
       229.6% 

Loan 
Programs      * 

 
$3,250,000.00 

 
$             0.00 

 
$    170,000.00 

  
$   170,000.00 

  
          5.2% 

Grants $   100,000.00 $             0.00 $    808,439.00  $   808,439.00           1671.2% 
Acquisition        

b) Homeownership 

Rehabilitation        
2. Housing Services $   200,000.00 $             0.00 $    151,988.00  $    157,100.00           148.8% 
3. Housing Management Services        
4. Crime Prevention and Safety        
5. Model Activities (specify below)        
a)         
6. Planning and Administration $   480,000.00  $            0.00 $      69,104.00  $   472,430.00         100  % 
7. Total $9,600,000.00  $            0.00 $2,267,983.00  $7,700,687.00          94.2% 

          *NOTE:  During the previous reporting period, HUD approved the deletion of the acquisition of a mutual housing program ($2,770,000); these funds were obligated for the construction 
  of new units.  In addition, the repair loan program for the NAHASDA Home Repair Program did not materialize, therefore, $3,250,000 was redirected to other homeowner- 
  ship programs (subrecipient agreements).



Attachment 2a      DHHL FYE: 6/30/05   
 

                                                                                             

 
Grant Number 02NHGHI0001 
 
 
Table IIb – Uses of NHHG Funds 
 
 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 30 30 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
128 

 
128 

 
72 

 
 15 

 
72 

 
 66 

 
72 

 
0 

 
0 

 
72 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

b) 
Homeownership 

Rehabilitation  
10 

 
10 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

2.  Housing Services  32 0 0 0 0 7 0 0 15 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

    a)             
6.  Planning and Administration             
7.  Total 168 200 72 15 72 66 79 0 0 87 0 0 



                                                                                       GRANT NUMBER:  03NHGHI001 
DHHL FYE: __6/30/05_____ 

Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 
 

Yes No  X 

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1. Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
As of this reporting, DHHL is on schedule for the development of homestead lots.  
There are two infrastructure projects (Lalamilo and Kapolei Village 8), partially 
funded by the NHHBG, in construction.   
 
Objective 1A, Task 2 (Task 3 in 02NHGHI0001) —Create at least one affordable 
housing program that encourages the self-help (sweat equity) construction method to 
assist a minimum of ten (10) low-income families achieve homeownership is behind 
schedule. Hawaii Island Community Development Corporation (HICDC) was 
contracted to assist 20 families construct their homes using the self-help method in 
the Panaewa, Unit 6, residential subdivision.  A total of $1.9 million was budgeted for 
this project ($706,233.00 from 02NHGHI0001 and $1,193,767.00 from 
03NHGHI001); however, only $212,000 has been obligated for technical assistance.  
The balance of the funds will be used for low interest loans for the purchase of 
materials and services for the families.  It is anticipated that loans will be obligated 
before the end of calendar year 2005 and house construction will begin shortly 
thereafter. 
  
With regard to the NAHASDA Home Repair Program (Objective 1B, Task No. 1), 
discussions with the counties continued during this reporting period, agreements 
were finalized with the City and County of Honolulu and the County of Hawaii and 
procedures were agreed upon; however, no loans have been made to date.    
  
See Attachment 4 for status details of each Objective and Task.   

 
2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
 
    Check one:       Yes      X                    No   
 
3.  If the answer to #2 is no, explain causes for delays and how you plan to modify your            

program to meet your 5-year goals and objectives. 
NA 



                                                                                       GRANT NUMBER:  03NHGHI001 
DHHL FYE: __6/30/05_____ 

 
4.  How would you change your programs in general as a result of your experience with 

the implementation of NAHASDA? 
 

No general changes are anticipated.  DHHL has been able to work within the 
parameters of NAHASDA. 
 
The Section 184A Loan Guarantee Program for individuals will be implemented very 
shortly.   

    
Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing 
activities.  The information should be provided in table format and include:  
Funding Sources, Planned Amount, and Funds Actually Awarded (See 
Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received 
to use for housing activities.  Sources could include the NHHBG, other HUD 
grant programs, program income generated from NHHBG funds and activities, 
other federal grant programs, state grant programs, and private or commercial 
funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be 
received in the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from 
the various funding sources. 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 
Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information 
should be presented in a table format and compares the planned number of units 
and the planned number of families to be assisted in the NHHP to the actual 
number of units started or completed and the actual number of families assisted 
during the reporting period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$____0.00____________ 
 
DHHL received approval from HUD to invest grant funds on October 20, 2004, 
and negotiations are ongoing with Central Pacific Bank; no funds were invested 
as of 6/30/05.



Attachment 1  DHHL FYE: __6/30/05______ 

 

 Grant Number 
 
03NHGHI001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
6. HUD Resources   

a. Native Hawaiian Housing 
Block Grant 

$9,600,000.00 $9,537,600.00 

b. Program Income $0.00 $0.00 
c. Other HUD Programs $0.00 $0.00 

7. Other Federal Resources $0.00 $0.00 
a.    
b.    
c.    

8. State Resources $0.00 $0.00 
a.    
b.    
c.    

9. Private Resources $0.00 $0.00 
a.    
b.    
c.    

10. Total Resources $9,600,000.00 $9,537,600.00 
 



Attachment 2    DHHL FYE:       6/30/05__ 

 
Grant Number 03NHGHI001 
 
 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1.   Development $6,500,000.00            $0.00 $4,432,207.00  $4,432,207.00            108.6% 

Construction  
of new units * 

       

Acquisition        

a)  Rental 

Rehabilitation        
Construction 
of new units 

 
$5,500,000.00 

 
            $0.00 

 
$4,383,635.00 

  
$4,383,625.00 

  
          116.4% 

Loan 
Programs 

 
$1,000.000.00 

 
            $0.00 

      
           0.0% 

Grants   $     48,582.00     
Acquisition        

b)Homeownership 

Rehabilitation        
2.  Housing Services $   400,000.00            $ 0.00                1.5% 
3.Housing Management Services $   900,000.00             $0.00                 0.0% 
4.Crime Prevention and Safety  $   250,000.00               $0.00                 0.0% 
5.Model Activities (specify below)   $       25,000.00  $     25,000.00            11.0% 
a) Community Facility  $1,010,720.00            $0.00                0.0% 
6.Planning and Administration $   476,880.00   $    204,082.00   $    283,976.00           59.5%   
7.Total $9,537,600.00   $ 4,661,289.00  $ 4,741,183.00           78.2%   

*NOTE:  The design and construction of a multi-family building to implement a mutual housing program was deleted from the Native Hawaiian Housing Plan with the  
approval of ONAP on 1/25/05.  The funds were redistributed to other eligible housing activities. 



Attachment 2a  DHHL FYE: __6/30/05______ 

 
Grant Number 03NHGHI001 
 
 
Table IIb – Uses of NHHG Funds 
 
 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
120 

 
120 

 
0 

 
91 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

b) 
Homeownership 

Rehabilitation  
50 

 
50 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

2.  Housing Services 50 50 0 0 0 0 0 0 0 0 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

    a) Mutual Housing 30 30           
6.  Planning and Administration             
7.  Total   250 250 0 91 0 0 0 0 0 0 0 0 



GRANT NUMBER:  04NH4HI0001 
DHHL FYE:       6/30/05__ 

Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 
 

Yes No  X 

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
As of this reporting, DHHL is behind schedule for the development of homestead 
lots.  One infrastructure project (Kekaha Residential Lots), partially funded by the 
NHHBG, is under construction.  A larger project in Kula, Maui, (Waiohuli/Keokea) 
has experienced some delays due to the size of the project--The NHHBG will fund 
the cost of approximately 25% of this project or 80 of the 320 lots.  Beneficiaries of 
the Hawaiian Home Lands Program have already executed leases to these 
unimproved lands as "undivided interests"; these lots will be partitioned from the 
larger lot as improvements (in four phases) are completed.  
 
Grant proposals for three self-help projects will be funded from this year's NHHBG.  
In addition, a continuation of financial literacy program(s) will be funded. 
  
With regard to the NAHASDA Home Repair Program (Objective 1B, Task No. 1), 
discussions with the counties continued during this reporting period, agreements 
were finalized with the City and County of Honolulu and the County of Hawaii and 
procedures were agreed upon; however, no loans have been made to date.    
  
See Attachment 4 for status details of each Objective and Task.   

 
2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
 
    Check one:       Yes      X                    No   
 
3.  If the answer to #2 is no, explain causes for delays and how you plan to modify your            

program to meet your 5-year goals and objectives. 
 
NA 

 
4.  How would you change your programs in general as a result of your experience with 

the implementation of NAHASDA? 
 



                                                                                     GRANT NUMBER:  04NH4HI0001 
DHHL FYE: __6/30/05_____ 

 
 

No general changes are anticipated.  DHHL has been able to work within the 
parameters of NAHASDA. 
 
The Section 184A Loan Guarantee Program for individuals will be implemented very 
shortly.   

    
Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing 
activities.  The information should be provided in table format and include:  
Funding Sources, Planned Amount, and Funds Actually Awarded (See 
Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received 
to use for housing activities.  Sources could include the NHHBG, other HUD 
grant programs, program income generated from NHHBG funds and activities, 
other federal grant programs, state grant programs, and private or commercial 
funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be 
received in the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from 
the various funding sources. 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 
Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information 
should be presented in a table format and compares the planned number of units 
and the planned number of families to be assisted in the NHHP to the actual 
number of units started or completed and the actual number of families assisted 
during the reporting period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$____0.00____________ 
 
 
DHHL received approval from HUD to invest grant funds on December 20, 2004, 
and negotiations are ongoing with Central Pacific Bank; no funds were invested 
as of 6/30/05.



Attachment 1  DHHL FYE: __6/30/05______ 

 

 Grant Number 
 
04NH4HI0001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
11. HUD Resources   

a. Native Hawaiian Housing 
Block Grant 

$9,600,000.00 $9,443,950.00 

b. Program Income $0.00 $0.00 
c. Other HUD Programs $0.00 $0.00 

12. Other Federal Resources $0.00 $0.00 
a.    
b.    
c.    

13. State Resources $0.00 $0.00 
a.    
b.    
c.    

14. Private Resources $0.00 $0.00 
a.    
b.    
c.    

15. Total Resources $9,600,000.00 $9,443,950.00 
 



GRANT NUMBER:  04NH4HI0001 
DHHL FYE:       6/30/05__ 

 
Grant Number 04NH4HI0001 
 
 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1.   Development $7,851,753.00            $0.00 $     205,813.00   $     205,813.00               21.4% 

Construction 
of new units 

       

Acquisition        

a)  Rental 

Rehabilitation        
Construction 
of new units 

 
$6,851,753.00 

 
            $0.00 

 
$     205,813.00 

  
$     205,813.00 

  
           23.4% 

Loan 
Programs 

 
$1,000.000.00 

 
            $0.00 

      
           0.0% 

Grants         
Acquisition        

b)Homeownership 

Rehabilitation        
2.  Housing Services $   400,000.00            $ 0.00                0.0% 
3.Housing Management Services $   100,000.00             $0.00                 0.0% 
4.Crime Prevention and Safety  $   120,000.00               $0.00                 0.0% 
5.Model Activities (specify below)                    0.0% 
a)   $   500,000.00            $0.00                0.0% 
6.Planning and Administration $   472,197.00   $                     0.0%   
7.Total $9,443,950.00   $    205,813.00  $   205,813.00           17.8%   
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Grant Number 04NH4HI0001 
 
 
Table IIb – Uses of NHHG Funds 
 
 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
105 

 
105 

 
0 

 
22 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

b) 
Homeownership 

Rehabilitation  
20 

 
20 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

2.  Housing Services 50 50 0 0 0 0 0 0 0 0 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

                   
6.  Planning and Administration             
7.  Total   175 175 0 22 0 0 0 0 0 0 0 0 
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Part II – Reporting on Program Year Accomplishments 
[This Part is not grant specific.  A single Part II consisting of Sections A through C (including the 
Inspection of Assisted Housing table), is to be prepared and submitted at the end of each fiscal year 
and will cover all open grants.] 
 
SECTION A – ASSESSMENT 
 
1. Self-Assessment:  Sec. 819(b) of the NAHASDA requires the DHHL to annually 

review its activities and to include the results of this review in its APR.   Under this 
section, provide a narrative briefly describing the activities monitored, the findings of 
the DHHL related to these activities, actions planned to address significant 
deficiencies, and any specific actions conducted to monitor sub-recipients. 

 
DHHL monitors all contracts according to conditions within the contracts.  Physical 
inspections are done by DHHL staff or contractors hired by DHHL to verify progress 
of construction reported by contractors.  Between July 1, 2004 to June 30, 2005, the 
following subrecipients were given Notice to Proceed: 
 
 Hawaiian Community Development Board   $393,750.00 
  To assist 25 lessees on the island of Oahu 
  obtain contractors to construct replacement 
  homes on their homestead lot and provide  
  downpayment assistance of $15,000 each. 
 
 Hawaiian Community Assets     $120,000.00 
  For homeownership and financial literacy 
  counseling in Maui County. 
 
 Nanakuli Housing Corporation    $135,000.00 
  For homeownership and financial literacy 
  counseling on the islands of Oahu and Hawaii. 
 
 Habitat for Humanity Maui     $130,000.00 
  For onsite infrastructure improvement for three 
  lots. 
 
 Habitat for Humanity Maui     $192,170.00 
  To assist 10 families on Maui construct homes 
  and contract for masonry, electrical and plumbing. 
 
 ALU LIKE, Inc.      $ 45,000.00 
  To provide matching funds for Individual  
  Development Accounts for families on Lanai. 
 
 Hawaiian Community Assets     $180,000.00 
  To provide downpayment assistance to 
  families purchasing homes in Maui County. 
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Honolulu Habitat for Humanity             $236,615.00 
  To assist families on Oahu with homes that   
  must be rebuilt/replaced. 
 
 Molokai Habitat for Humanity     $ 46,900.00 
  To assist 3 families build their homes. 
 
 Nanakuli Housing Corporation    $150,000.00 
  To create and operate a self-help home repair 
  program, teaching families how to make minor 
  repairs and to maintain their homes. 
 
 Waimanalo Hawaiian Homestead Association  $ 61,200.00 
  To install fencing, security lights and parking 
  lot for community facility. 
 
 Papakolea Community Center    $ 50,000.00 
  For security enhancements of the community 
  center (fire alarm, security doors, fencing). 
 
      TOTAL          $1,740,635.00 
  
 
DHHL has policies and procedures for financial management of all funds received 
and disbursed.  Monthly financial reports to DHHL administrators and quarterly 
reports to the Hawaiian Homes Commission provide the financial status of all 
budgeted amounts versus actual expenditures by appropriations. Independent audits 
are conducted annually and a legislative audit is conducted every three years.  
DHHL has an accountant on staff to monitor receipt and disbursements of all 
NHHBG funds.   
 
All procurement of services and goods are guided by the Hawaii Public Procurement 
Code, Hawaii Revised Statutes (HAR), Chapters 103D and 103F, in addition to 24 
CFR Part 85.   The DHHL Fiscal Office and/or the State Procurement Office reviews 
all contracts to ensure compliance. 
 
DHHL staff received training from Mr. Robert Kroll, Deputy Administrator of the 
SWONAP Office, to ensure that the policies of the National Environmental Policy Act 
of 1969 (NEPA) and other provisions of Federal law (24 CFR 58.5) are implemented 
in the expenditure of NHHBG funds.  An environmental review is conducted for each 
project or activity funded with NHHBG funds and the applicable forms completed 
prior to contracting.   
 
In addition, two staff members completed requirements of Management Concepts' 
Grants Management Certificate Program for the Recipient and Pass-Through Tracks.  
A third staff member is attending classes with Management Concepts for the Pass- 
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Through Track and expects to obtain his certificate before the end of Calendar Year 
2005. 
 

2. Assisted Housing Unit Inspection:  Sec. 819(b)(2) specifies that self-assessment 
must include an on-site inspection of housing units assisted with NHHBG funds.  A 
summary of the results of the assisted housing units inspected in this reporting 
period should be included in the APR in table format.   

 
During this reporting period, there were no NAHASDA assisted rental units 
constructed on Hawaiian home lands; therefore, no inspections were conducted. 

 
 
 
Inspection of Assisted Housing (Table III) 
 
Provide the information in table format summarizing the results of assisted housing unit 
inspection.  The table should include the following information:  Type of Housing; Total 
Number of Assisted Housing; Number of Units Inspected; Number of Units in Standard 
Condition; Number of Units Needing Moderate Rehabilitation (costing less than 
$20,000); Number of Units Needing Substantial Rehabilitation (costing more than 
$20,000); and Number of Units Needing Replacement (See Attachment 3 for a sample). 
 
 
SECTION B – PUBLIC ACCOUNTABILITY 
 
Section 820(d) of NAHASDA requires the DHHL to make the APR available for 
public comment and to provide a summary of any comments received from 
beneficiaries with the submission to HUD.  Attach a narrative summary of 
comments received and, if appropriate, actions planned by the DHHL to address 
beneficiary concerns. 
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Table III – Inspection of Assisted Housing 
 

  Units Inspected 
Type of Housing Total 

Number 
of 
Assisted 
Units 

Total 
Number 
of Units 
Inspected 

Number 
of Units in 
Standard 
Condition 

Number of Units 
Needing 
Moderate 
Rehabilitation 
(costing less than 
$20,000) 

Number of Units 
Needing 
Substantial 
Rehabilitation 
(more than 
$20,000) 

Number Units 
Needing 
Replacement 

Homeownership 0 0 0 0 0 0 
Rental 0 0 0 0 0 0 
Total 0 0 0 0 0 0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


